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OTAKI FLOODPLAIN MANAGEMENT PLAN

Work Area Plan Achievements
Structural
Chrystalls Stopbank Completed 2000
Chrystalls Extended Stopbank Currently programmed for 2009 but could be brought forward to

2006
Rangiuru Floodgates Completed 2002
Rangiuru House Raising No budget yet (post 2010)
South Waitohu Stopbank Programmed for 2006/07
Waitohu House Raising No budget yet
North Bank Repairs No budget yet
Lethbridge House Raising No budget yet
Mangapouri Culverts KCDC have completed 3 of the 9 culverts
Mangapouri Stream widening No budget yet
South Bank Stopbank No budget yet
Harpers Stopbank No budget yet
Lutz Upper and Lower
Stopbank

Completed 1999

Katihiku Floodgates No budget yet
Old Coach Rd Bridge Raising No budget yet
River Management
Below SH1 Bridge Ongoing – approximately 40% complete
SH1 Bridge to Chrystalls Ongoing – approximately 75% complete. Includes Chrystalls

realignment, Stresscrete and Traceys work
Above Chrystalls Ongoing – approximately 35% complete.  Includes Upper Rahui

North bank completed 1994
Non-structural
Landuse Measures in KCDC
District Plan

Completed in 1996. First review in progress.

WRC Advice Ongoing
Community Preparedness Ongoing – flood exercise programmed for 2003 in conjunction with

KCDC Civil Defence
Environmental Strategy
Chrystalls Lagoon works Completed as part of the river realignment work
River Mouth Lagoon Work commenced
Financial Summary
Currently 32% completed based on total expenditure and programmed to be 41% complete by 2010.




