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Hutt River City Centre Upgrade Project - Project 
Manager’s Report 

1. Purpose 
To update the Subcommittee regarding progress on the Hutt River City Centre 
Upgrade Project (HRCCUP). 

2. Programme 
The current timeline programme of works for the preliminary design phase of 
the HRCCUP is attached as Attachment 1 to this report. The work streams are 
currently proceeding to programme. 

3. Procurement of design services 
Design service proposals are to be submitted by 22 April 2016. Evaluation of 
these proposals will commence in the week following, and be completed by a 
team of officers from Greater Wellington Regional Council (GWRC), Hutt 
City Council (HCC) and New Zealand Transport Authority (NZTA). 

It is anticipated that consultants will be appointed to the design tasks identified 
in Attachment 1 on 26 May 2016. 

4. Property Strategy 
Report 16.165 sets out the property strategy in detail.  

5. Communications Strategy 
Report 16.167 sets out the communications strategy in detail. 

6. Local Government Awards 
GWRC submitted the HRCCUP on 29 April 2016 for the Local Government 
New Zealand Fulton Hogan Excellence Award for Community Engagement. 
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This title will be awarded to the council that has undertaken a project which 
has made a positive impact on the community in their town, city, district or 
region and encouraged effective engagement and participation. 

The project or programme has to have contributed to one or more of the 
following: 

• Made a significant improvement in the way the council engages with its 
community 

• Made a positive contribution to the quality of life of a community or 
communities within a council jurisdiction. 

• Involved multiple sectors groups within the community. 
 

7. The decision-making process and significance 
No decision is being sought in this report. 

7.1 Engagement 
Engagement on this matter is unnecessary. 

8. Recommendations 
That the Subcommittee: 

1. Receives the report. 

2. Notes the content of the report. 
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Attachment 1: Hutt River City Centre Upgrade Project – Preliminary Design Programme 


