

Timetable for the Review of the Forest Lands

Present background and proposals for timetable and process to Ara Tahi, Utility Services and Landcare Committees	Nov-Dec 01
Establish cross-divisional project team(s) and progress work on draft principles for management and other issues	Dec 01-May 02
Publicly notify intention to review Management Plan	Dec 01 & Feb 02
Meet with tangata whenua and public (focus groups)	Feb-March 02
Submissions close	22 Feb 02
Compile draft Forest Lands Management Plan	April-May 02
Draft Forest Lands Management Plan to Ara Tahi, Utility Services and Landcare Committees	July 02
Public consultation/submissions on draft Plan	July-September 02
Review submissions	October 02
Forest Lands Management Plan to Ara Tahi, Utility Services and Landcare Committees	November 02
Finalised Forest Lands Management Plan	December 02