

 Report
 03.258

 Date
 19 May 2003

 File
 TP/3/2/6

Committee Regional Land Transport

Author Lesley McConnell Policy Advisor

Regional Cycling Strategy

1. Purpose

To update the Committee on the Greater Wellington Regional Cycling Strategy work timeframe.

2. Comment

A working group has been put together comprising representatives from key agencies in the region, and will be responsible for progressing the strategy. The initial meeting of the working group saw the finalisation of the draft vision, goals, objective areas and purpose of the strategy (attachment 1).

A timeframe for the strategy work programme is included in this report (3.). It is expected that a draft strategy will now be ready for consideration by the Committee at the 21 August meeting. It is further anticipated that a final strategy will be ready for consideration by a special meeting of the Committee in December 2003.

3. Timeframe

| April | Individual meetings with Working Group members Review material & outline Vision, Goals, Objectives & Purpose |
|----------------------|--|
| May | Working Group Meeting 1 Develop Strategy Report Strategy timeframe to RLTC, 29 May 2003 |
| June July | Working Group meetings as required Ongoing Strategy Development |
| August | Draft Strategy ready RLTC meeting to approve draft for consultation, 21 August 2003 Draft out for consultation 25 August 2003 |
| September October | Consultation Process Submissions close 24 October 2003 |
| November | Modify strategy as required Working group meetings as required |
| December | Report final strategy to special RLTC meeting |

4. Recommendations

It is recommended that this report be received by the Committee.

Report prepared by: Report approved by: Report approved by:

Lesley McConnell Joe Hewitt Dave Watson

Policy Advisor Manager Access Planning Divisional Manager Transport

Attachment:

1 - Draft vision, goals, objective areas and purpose of the cycling strategy

03.258