

File: TD/06/01/03

Report 10.403

Transport and Access Committee

Minute extract from meeting held on 4 August 2010

Real-Time Information Project; Pilot Acceptance and Next Steps

Moved

(Cr Lamason/Cr Burke)

That the Committee:

1. *Receives the report.*
2. *Notes the content of the report.*
3. *Notes the achievement of the major project milestone of Pilot phase acceptance.*
4. *Notes the continuing progress and positive development of activities relating to the scheme roll-out.*
5. *Notes that the display sign installation schedule is not yet definitive.*

The motion was **CARRIED.**