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Development of Non-structural Measures : Progress to Date

Project scope and
establish working group

Non-structural
Options Working
Group (NSOWG)

A

A4

Research existing

A

procedures
< HRFMAC Meeting
¢ 6 December 1999
Develop Land Use
Options for:

= River Corridor
* Floodplain
= Upper Catchment

v

Develop Emergency
Management Measures

v <+

HRFMAC Councillors
Workshop 27 March
Provides Guidance Prior to
Public Consultation

v

PUBLIC CONSULTATION

v

Confirm Preferred Options |€&——

v

Non-structural Options
Implementation
by JUNE 2003

A

A

HRFMAC Meeting
13 March 2000

A

A

HRFMAC Meeting
29 June 2000







