

Programmed Works Until 2010

Structural works have been programmed until 2010 under the Regional Council's *Long-term Financial Strategy*.

	Commences
Ava to Ewen river realignment and stopbank upgrade	2001/02
Belmont edge protection works	2002/03
Belmont house raising opportunities	2003/04
Bridge Road house raising opportunities	2003/04
Bridge Road edge protection works	2004/05
Akatarawa Road flood defences / house raising opportunities	2004/05
Gemstone Drive stopbank upgrade	2004/05
Whirinaki Crescent stopbank upgrade	2004/05
Boulcott/Hutt stopbank construction	2006/07
Environmental Strategy Project	2007/08
Connolly Boulcott stopbank construction	2008/09
Hutt City Centre stopbank upgrade	2008/09
